



Sindh Irrigation & Drainage Authority (SIDA)
SINDH WATER SECTOR IMPROVEMENT PROJECT



MONTHLY PROGRESS REPORT

SOCIAL MOBILIZATION ACTIVITIES

(DECEMBER 2013)



Sindh Irrigation and Drainage Authority (SIDA)

Left Bank, Barrage Colony, Hyderabad, Sindh, Pakistan

Phone # +92-22-9210084-95 Fax # +92-22-9210081

Email: gmt@sida.org.pk Website: www.sida.org.pk

Sindh Irrigation & Drainage Authority (SIDA)
Social Development Cell-Transition Wing

Activity Report for the Month of December 2013

A- Institutional Development of Farmers Organization

1. FO FORMATION:

NCAWB:

No any report received from Nara Canal AWB

GFCAWB:

GFCAWB have already completed **3** FO Formations out of **5** minors, below two remaining minors are in under formation process.

1. FO formation is in under process on **Imam Wah**, 60 water course associations formed out of 100 water courses.
2. FO formation process on **Desert Minor**, is completed, 13 water course associations formed. There is conflict on BoM that will be resolved by convincing them within a days and Election will be held in the month of January 2014.

Work is underway and it is expected that during January 2014 both FOs will be formed.

LBCAWB:

During the month of December-2013, Social team of LBC-AWB focused on (02) FO Formations.

S#	Distributary/Minor	Canal/Branch	Sub Division
1	Adu Wah Minor	Ali Wah Large	Kadhan
2	Bahadur Wah Distry	Shadi Wah	Shadi
3	Shadi Wah Small Minor	Shadi Wah	Shadi
4	Matli Distry	Matli Branch	Phulleli
5	Chaneri Distry	Phulleli Canal	Tando Bago

1. **Adu Wah:** Mobilization meetings are held with different groups of farmers from head to tail, and a base line survey has been completed. We hope that this formation will be completed in the month of January-2014.
2. **Chaneri Distry:** Mobilization meetings were held with farmers and Baseline survey is completed, so it is expected that FO formation will be completed in the end of January-2014.

2. RE-ELECTION OF FARMERS ORGANIZATIONS:

During the month of December 2013 overall six re-elections of FOs have been done in AWBs, two in NCAWB, three in LBCAWB and one in GFCAWB. The work is underway on 18 more FOs in AWB and Social Mobilization Staff is striving hard to assist FO for re-election process.

NCAWB:

One Re-Election held during the month of December 2013 at NCAWB by SM Team SIDA Choondko. The re-election of FO Faiz minor was held on 24th December 2013 for 3rd tenure under the supervision of Returning Officer Mr. Ghulam Mohammad Dharejo. General Body members from eleven watercourse associations participated in the election and unanimously elected the BoM members of FO Faiz minor for 3rd tenure.

Newly elected FO chairman assured the members that this FO will be model FO and all remaining dues and outstanding Abiana amount will be paid during one month period. He further told that he will get efforts for equitable distribution of water and ensure the water availability at tail reach of the minor.

Similarly during current month, re-election files of RD-205 R/S and Faiz minor have been sent to Regulatory Authority SIDA for re-registration.

Moreover, no any detail report received from NCAWB

LBCAWB:

The overall target of LBCAWB regarding re-elections is 48. During current month, three Re-Elections were held by social mobilization team during the month of December-2013.

1. FO Panjtana Minor(Jalalani Sub Division)
2. FO Jamarki Minor (Gaja Sub Division)
3. FO Golarhi Minor (Golarchi Sub Division)

Irrigation Divisions	Sub Divisions	Total No. of Irrigation Channels	Total No. of FOs	Due Re-Elections to be carried out	No. of FOs whose legal Status is Ok	Responsible Team
Phulleli Canal Division	<i>Matli</i>	16	14	04	14	<i>Ayaz Khawaja & Qamar-un-Nisa Jatoi</i>
	<i>Tando Bago</i>	18	16	14		
	<i>Badin</i>	06	05	03		
	Total	40	35	21		
Gunni Canal	<i>Jalalani</i>	12	11	03	15	Zubair Memon & Naeem
	<i>Dubi</i>	04	04	02		
	<i>Golarchi</i>	08	08	03		

Irrigation Divisions	Sub Divisions	Total No. of Irrigation Channels	Total No. of FOs	Due Re-Elections to be carried out	No. of FOs whose legal Status is Ok	Responsible Team
Division	Total	24	23	08		Akhtar
Akram Wah Division	<i>Gaja</i>	12	10	06	16	Ameer Memon & Zaib Jatoi
	<i>Kazia</i>	09	09	05		
	<i>Kadhan</i>	08	07	04		
	<i>Shadi</i>	11	09	04		
	Total	40	35	19		
Grand Total		104	93	48	45	

GFCAWB:

Ghotki Feeder Canal Area Water Board (GFCAWB) play active role in Formation & Re-Election process and achieved target of 37 Re-Elections and Formation (Re-election 33 and Formation 3) of FOs as per SWMO 2002 till to December 2013.

Re-Election of FO Tibi Minor held on 12 December 2013 for third tenure, Re-election process of Tibi Minor start on time 11:30 am with the name of Almighty Allah. Process continued 3 hours; participation remained 100% only single panel came forward, so the selection was done instead of election.

Further below FO's are in under process for Re-Election.

1. Re-Election of WCA on FO Sonan Minor completed on all 40 Water Courses. There is little bit conflict between members of General Body on panels and nomination of election committee, that will be resolved by convincing them within a days and Election will be held in the month of January 2014.
2. FO Re-Election is in under process on FO Sabani Minor, Re-election on WCA completed all 13 water course associations. There is conflict on BoM that will be resolved by convincing them within a days and Election will be held in the month of January 2014.
3. FO Re-Election is in under process on FO Sangrar Minor, Re-election on WCA completed 102 out of 106 water course associations.
4. FO Re-Election is in under process on FO Kandi Minor, Re-election on WCA completed 10 out of 13 water course associations.
5. FO Re-Election is in under process on FO Lund Minor, Re-election on WCA completed 25 out of 40 water course associations.

3. FO GENERAL BODY & BOM MEETINGS:

The field teams are regularly organizing and attending FO GB, BoM and emergency meeting called by the FOs. FOs holds their BoM/GB meetings regularly all the issues pertaining to

channel water distribution and different issues are discussed in their meetings. The details are given as under:

S#	Date	Name of FO	Purpose of BoM/GB meeting	Venue	Remarks
Nara Canal Area Water Board					
1	2-12-2013	RD-203	GB	FO office	Crop assessment & collection of Abiana
2	11-12-2013	Faiz	BoM	FO office	Record keeping
3	23-12-2013	RD-203 L/S	BoM	FO office	Reconciliation of Crop assessment
4	24-12-2013	Faiz	GB	FO office	Re-election & Refresher
5	25-12-2013	RD-205R/S	BoM	At Khorkhani stop	Collection of Abiana
6	15-12-2013	Bhan Minor	GB	FO Office	Abiana collection and water regulation
7	5-12-2013	Kandiaro minor	BOM	FO Office	Abiana recovery & Record keeping
8	9-12-2013	Bhan Minor	BOM	FO Office	Abiana collection
9	19-12-2013	Dosso Distry	BOM	FO Office	Rehabilitation works and Abiana
10	4-12-2013	Khori minor	BOM	FO Office	Abiana recovery and record keeping
11	11-12-2013	Sinjhoru minor	BOM	FO office	Record keeping
12	17-12-2012	Rind Minor	BOM	FO office	Abiana recovery, record keeping
Left Bank Canal Area Water Board					
13	10-12-2013	Golarchi Minor	FO Re-Election	Govt Primary School Chak No.36, Village M. Siddique Gujar	Election committee constitute and Re-election held successfully by SM Team (AWB)
14	15-12-2013	Kumb Minor	FO Re-Election	FO office	Election committee constitute and Re-election will be held in the month of January-2014 by SM Team (AWB)
15	24-12-2013	Jamarki Minor	FO Re-Election	Govt:Primary School,Village	Election committee

				Jang Katiar	constituted and Re-election held successfully by SM Team (AWB)
16	02/12/2013	Ahmed Rajo	Meeting with BoM FO Ahmed Rajo	BoM meeting at FO office	Discussed the progress of FO Office work and other issues
17	04/12/2013	Vehnai Minor	Meeting with FO Vehnai Minor Framers	FO Vehnai Minor FO Office LBCAWB – Badin.	Field team-B visited FO Office of FO Vahnai Minor
18	05/12/2013	Jam Wah	FO Jam Wah meeting with GB members	FO Chairman otack,	Field team-B visited FO Office & Rehabilitation work
19	06/12/2013	Ali Bahar Distry	Conducted meeting regarding rehabilitation works and maintaining the technical and social records	Ottaque of FO chairman at Tando Mohammad Khan city	Field team-B visited the minor.
20	10/12/2013	Hafizes Minor	FO Hafeeza Minor meeting with BoM members	FO Office Hafeeza Minor, Chanri Disty Phulali Canal	Field team-B visited the minor along with FO and conducted BoM meeting
21	17/12/2013	Panjtana Minor	FO Panjtana Minor Re-election process	Jalani Sub-D, Guni Canal, LBCAWB Badin	FO Panjtana Minor Re-election process
22	20/12/2013	FO Golarchi Distry	Meeting with BoM FO Goalrchi Distry ARE, and Contractor participated	BoM meeting at FO office at RD 28+000 LBCAWB – Badin	Field team-B Badin conducted BoM meeting
23	24/12/2013	Bhawali Minor	Conducted meeting regarding rehabilitation work, collection of abiana and maintaining the FO offices functioning	At FO office Bhawali Minor	Field team-B visited the minor along with FO and conducted meeting
24	30/12/2013	FO Golarchi Distry	Meeting with BoM FO Goalrchi Distry ARE, and Contractor participated	BoM meeting at FO office at RD 28+000 LBCAWB –	Field team-B Badin conducted BoM meeting

				Badin	
25	31/12/2013	Jam Wah	FO Jam Wah meeting with GB members	FO Office Bhawali Minor	Field team-B visited FO Office & Rehabilitation work
Ghotki Feeder Canal Area Water Board					
26	5/12/ 2013	Sangi Minor	Record keeping, assessment of Kharif and Abiana Recovery	FO Office Sangi Minor	Participants showed their co-operation
27	12/12/ 2013	Lath Waro Minor	To update record, assessment of Kharif crop and activate the Chairman of WCA's for Abiana Recovery	Village Qaisar Khan Pittafi	Meeting remain successful, all participants shared their interest
28	19/12/ 2013	Janib Wah	Discussion on IDMT relative documents	Village Duber	Received documents
29	20/12/ 2013	Junas Minor	To update record, assessment of Kharif crop and activate the Chairman of WCA's for Abiana Recovery	Village Junas	Meeting remain successful, all participants shared their interest
30	26/12/ 2013	Rohri Forest Minor	Abiana & Record Keeping	Village Sangi	They take serious steps for abiana collection
31	4/12/ 2013	Dilwaro Minor	Abiana & Record Keeping	Mir Kosh	The BoM take interest for Abiana Collection
32	11/12/ 2013	Saeed pur Minor	Abiana & Record Keeping	Village Soie Sharif	The BoM take interest for Abiana Collection
33	19/12/ 2013	Bori Lower Minor	Abiana & Record Keeping	Hafiz Qaim Din Chachar	The BoM take interest for Abiana Collection
34	25/12/ 2013	Gaji Upper Minor	BoM meeting for IDMTA	Village Mian Dad Lund	BoM want to play active role in reform program
35	24/12/ 2013	Thatt Minor	Abiana & Record Keeping	Village Ali Gul Indhar	They take serious steps for abiana collection
36	5/12/ 2013	Mirpur Distry Minor	To get CNIC of BoM for update File for Registration	Mirpur City	Received
37	12/12/ 2013	Mirpur Forest Minor	Re-election of FO and Abiana	Mirpur City	Meeting held in positive manner &

4. CONFLICT RESOLUTION:

NCAWB:

Santrao minor

Conflict on this minor is going since last six months on installation of illegal pipes and cuts. Tail Enders and AWB officials lodged FIRs against them and many khatedars arrested. At this time the matter is in the High Court Sukkur and conflict not resolved yet.

RD-203 R/S

On this minor conflict raised between FO vice chairman and some big khatedars on distribution of land and water turn. Due to this situation FO vice chairman was arrested for some time. After then he was released on bail. Some local political persons has played role for conflict resolution but matter still not resolved.

GFCAWB:

During the month of December no any conflict reported in GFCAWB.

LBCAWB:

During the month of December 2013, the conflict of Jam Wah Minor successfully resolved. The Field Team visited minor head to tail with FO members.

5-HANDS ON SUPPORT

A- Assist in Abiana Assessment & Collection

NCAWB:

During current Field Team SIDA Choondko mobilize FO RD-203 L/S and collected two lac rupees from their khatedars and waiting for reconciliation with AWB. The FO Chairman RD-203 has written a letter to SDO Nara Lift Subdivision Sukkur for reconciliation and Copy to Director Nara canal Area water board, Executive Engineer Thar Division Social Development Specialist and General Manger Transition SIDA Hyderabad, but reconciliation yet to be done.

Field team SIDA Umerkot and Sanghar assisted the FO Hingorno minor, FO Kunri Distry, FO Bhan Minor, FO Juma Distry, FO Kandiario Minor, FO Rind minor, FO Sindhoru minor & FO Doso Distry regarding the Abiana Collection. It was decided that FOs will try to deposit some amount of Abiana in AWB Account. Due to cotton, onion and rice crop FOs has good opportunity to collect the abiana from farmers.

LBCAWB:

Abiana target for Kharif-2014 along with Abiana defaulter's lists was submitted by many sub divisions of LBC-AWB and recovery is also started in many sub divisions. Abiana meetings were also held on (02) FOs during reporting month;

1. **FO Manik Wah:** Meeting of FO BoM and recovery staff of Jalalani sub division was held in the office of AXEN Jalalani sub division. Rs. 26000/= were recovered from Abdar, the said abiana amount was recovered by abdar but not deposited in the bank.
2. **FO Kario Wah:** Meeting of FO BoM and recovery staff of Jalalani sub division was held in Kario Ghanwar, the abiana amount was recovered by abdar but not deposited in bank.

GFCAWB:

Social team of SIDA/AWB is continuously taking efforts for the assistance, guidance and coordination with FOs within its jurisdiction regarding abiana.

Water Shortage Issues:

After rehabilitation works water delivery improved on various FOs such as Khoski , Beero Veeran, Kumbharo Minor, Akri, Shah Wah, Rajwah Durang, Ahmed Rajho, Garhari and Padher Minors but in the month of FOs October 2013 majority of FOs Such as FO Khunbharo Minor, Murad Distry, Sher Wah Large, Imam Wah Junobi, Jakheji Minor, Kazia old, Gunj Bahar are facing acute water shortage at minors. Most of the FOs deprived due to water shortage and of the view that this is artificial water shortage by AWB officials even they have no water for drinking purpose in LBCAWB.

6-OTHER ACTIVITIES

6.1- Visit of M&E Consultant Upper Nara, NCAWB

Field team Choondko received visit schedule of M&E and PIC on December 10, 2013 through email. As per schedule visit plan was for ten days, but they completed their field in two days. On 12/12/2013 they visited Taj, Laiwari, Kiriri, Kamrao and Naoabad and on 13/12/2013 they visited RD-205 R/S, RD-196 L/S and RD-203 L/S.

Visit plan and actual field visit

S#	Contract #	Name of Distry / Minor	Handing over date	Completion date	Date of visit (planned)	Remarks	
1	WSIP/B2/NC/23	Faiz	8/11/2012	19/11/2012	11/12/2013	Not visited	
		Luck	8/11/2012	19/11/2012	12/12/2013	Not visited	
		Turko					
		Taj	8/11/2012	19/11/2012	12/12/2013	Visited on 12/12/2013,	

S#	Contract #	Name of Distry / Minor	Handing over date	Completion date	Date of visit (planned)	Remarks
						verified mechanical works
		Dingri	8/11/2012	19/11/2012	13/12/2013	Not visited
		Pir Bux	8/11/2012	19/11/2012	13/12/2013	Not visited
		Kiriri	8/11/2012	19/11/2012	14/12/2013	Visited on 12/12/2013, verified mechanical works
2	WSIP/B2/NC/22	Kamrao	20/10/2012	19/11/2012	14/12/2013	Visited on 12/12/2013, verified mechanical works
		Naoabad	20/10/2012	19/11/2012	15/12/2013	Visited on 12/12/2013, verified mechanical works
		Dodewari	20/10/2012	19/11/2012	15/12/2013	Not visited
		Laiwari	20/10/2012	19/11/2012	16/12/2013	Visited on 12/12/2013, verified mechanical works
		Malook	20/10/2012	19/11/2012	16/12/2013	Not visited
		Mumtaz	20/10/2012	19/11/2012	17/12/2013	Not visited
3	WSIP/B2/NC/24	RD-203	29/11/2012	10/1/2013	17/12/2013	Visited on 12/12/2013, verified mechanical works and one foot bridge
		RD-214	29/11/2012	10/1/2013	18/12/2013	Not visited
		Choondko	29/11/2012	10/1/2013	18/12/2013	Not visited
4	WSIP/B2/NC/24-A	RD-196	10/3/2013	29/5/2013	19/12/2013	Visited on 12/12/2013, Pump house was not constructed during rehabilitation works due to conflict. But in the Pictures it was shown low quality of works.
		RD-205	10/3/2013	29/5/2013	19/12/2013	Visited on 13/12/2013, verified mechanical works and one foot bridge
		Pharharo	10/3/2013	29/5/2013	20/12/2013	Not visited

In this field visit SIDA field team Choondko facilitated and participated also. This visit was focused on Mechanical and civil work of the minors which held during rehabilitation works. According to the M&E team they have to visit some pump houses, foot bridges, earth works and newly installed motors and pumps, which PCMU had pointed out in meeting which held in Nara Canal Area water board on November 21, 2013. M&E team had some pictures of Foot bridges and pump houses which need rectifications and repairs. They also verified and confirmed about newly installed pumps and motors from the operators. For FOs participation M&E team told that there is no need of FO participation in the visit but this visit is only on verification of mechanical works and some pictures which were highlighted in the meeting.

6.2- Assist in Abiana Assessment to FOs

Field Team Choondko assists FO Faiz , Rd-205 R/S , RD-203 L/S Akanwaro, and Pharharo in writing letters to Sub divisional officer (SDO) Nara Lift subdivision Sukkur for reconciliation of crop assessment figures, complain of Abdar and technical record.

6.3- Coordination of SDC field teams of SIDA NCAWB with M&E consultants during their visits to FOs for 4th quarterly FO performance report and bi-annual crop assessment report.

During the month of December 2013, the SDC field teams of NCAWB arranged meetings of FOs and fully coordinated with M&E consultants for meetings with FOs for their survey regarding 4th quarterly FO performance report and Bi-annual crop assessment report. The M&E consultant visited FO Faiz minor, FO Mumtaz, FO RD-196, FO Kunri, FO Khahi, FO Kandiaro, FO Hingorno, FO Khori, FO Barar, FO Karna, FO Bhiri minor and FO Dalore Distry, with the coordination and support of the social teams of SDC SIDA. The M&E consultants conducted meetings with the representatives and farmers of above FOs with the support and coordination of SDC teams of NCAWB.

6.4- Emergency Visits by field teams of NCAWB

Supreme Court passed orders in a decision that the all tempered outlets of canals as well as channels should be made as per design, control water theft and ensure availability of water at tail reaches of the channels of Sindh. So the General Manager Transition called an emergency meeting with field staff on 29th November 2013 at SDA Secretariat Hyderabad in the compliance of Supreme Court orders. It was decided in the meeting that the all modules should be properly made as per design, water theft should be controlled and availability of water should be ensured at the tail reaches of the minors / distributaries. In this regard the General Manager Transition issued a letter to the all representatives of FOs. The field teams were directed to conduct emergency visits and meetings with representatives of FOs and handover the letter of General Manager Transition to the representatives of FOs.

Field team Sanghar , Choondko and Umerkot visited their channels on 30 November 2013 on Saturday, and 1st December 2013 Sunday on emergency basis. The staff members visited the channels, and conducted meetings with the representatives of FOs and handed over the letter of GM Transition SIDA. They mobilized the representatives of FO that the modules of channels should be made as per design, and availability of water should be ensured at tail reaches of the channels. The social staff of NCAWB also participated in these visits and meetings with FOs.

6.5- Visit of A. Manager Transition & A. Manager HRD at FO Doso Distry:

The visit of above SIDA officials along with IS & AEN FOs field team Umerkot was held at FO Doso Distry on 2nd of December 2013. The main purpose of the visit of Assistant Manager Transition and Assistant Manager HR SIDA at FO Doso Distry was to control the water tempering & to ensure the availability of water in the tail as per the decision of Supreme Court. Both SIDA officials visited Doso Distry along with field team Umerkot and Chairman FO Doso Distry Mr. Dil Murad Mari and other farmers. Then a meeting was held with members and Farmers of FO Doso Distry at the office of FO Doso. In this meeting GMT-SIDA letter was also given to chairman FO and it was discussed that he should try to control the water tempering and ensure the availability of water in the tail.

6.6- Training Workshops on Model Rain Water Harvesting & Efficient Irrigation Technology:

The Nara Canal Area water Partnership and Gender Development program organized above mentioned two training workshops on Model Rain water Harvesting and Efficient Irrigation Technology at WSIP office Sanghar on 10th December 2013 and at Press Club Hall Mirpurkhas on 11th December 2013. The farmers, civil society activists and representatives of FOs participated in the programs.

Dr. Perwaiz, Mr.Karamat and Hameeda Masood Shah were the resource persons of the workshops. They delivered lectures on methods of rain water harvesting. Director NCAWB attended the program held at Mirpurkhas. In this work shop Water Saving Methods and Techniques were learned. This programme was also fruitful for our farmers.

6.7- Visit of Manager SM&G/TC- SIDA at FO Dalore Disty:

The visit of above SIDA official was held on 12th of December 2013 at FO Dalore Distry. The purpose of the visit was to strengthen the Institutional Reforms at FO Dalore Distry. In this visit IS-Umerkot was also with Manager SM&G. First of all we meet with Mr. Arshad Hussain Liskani,acting Chairman of FO Dalore Distry. Mr.Masroor Shahwani said that Acting Chairman should try to spare some time for FO activities and meet with M&E team when they visit or meet with FO Dalore Chairman. After that the Manager SM conducted a meeting with field team Sanghar and discussed about the strengthening of FOs.

6.8- Farmers Mela at Islamabad.

The Farmers Mela was held from 16-18 of December 2013 at Islamabad. In this convention Mr.Zahid Bhurgri Chairman FO Akuto Minor represented the Farmers and SIDA. In this convention some other active participants like Habib Baig from FO Duthro-1 and Ch.Aslam javed from FO Bhan etc also participated. This convention was good and it was highly appreciated by farmers from different FOs from SIDA because through such exposure they learned and shared experiences with other farmers from various parts of Pakistan.

B- TECHNICAL

Rehabilitation Works Status

The overall Physical and Financial progress of component B2 is 97.27% and 71% respectively. The overall physical progress of component B2 in the reporting period is very minute about 0.13%, because most of the contracts are almost completed. The final cost of many contracts is expected to decrease, which will increase the overall Financial Progress at end. The Financial Progress of component B2 in the reporting period is 1%, which is due to decrease in final cost of three contracts.

S#	Name of AWB	Total No of Contracts	Total No of Channels	Total No of Completed Contracts	Total No of Completed Channels	Remarks
1	NCAWB	17	44	17	44	

S#	Name of AWB	Total No of Contracts	Total No of Channels	Total No of Completed Contracts	Total No of Completed Channels	Remarks
2	LBCAWB	17	39	14	28	
3	GFCAWB	9	18	7	13	
	Total	43	101	38	85	

Community Based Contracts

Sr. No	Contract No & Type/AWB	Names of Distributaries / Minors	Physical Progress (%)	Financial Progress (%)	Remarks
1	WSIP/B2/NC/CBC-01 CBC (NCAWB)	Karna Minor	100%	100%	Completion Certificate issued. FPA is under verification with PICs. Scope of work reduced.
2	WSIP/B2/NC/CBC-02 CBC (NCAWB)	Boilo Minor	100%	100%	Completion certificate issued. Scope of work reduced so the final cost is less.
3	WSIP/B2/NC/CBC-03 CBC (NCAWB)	Kandiaro	100%	100%	Completion certificate issued. Scope of work reduced so the final cost is less.
5	WSIP/B2/LBC/CBC-04 CBC (LBCAWB)	Khoski Minor	100%	100%	Completion Ceremony was celebrated on 1-12-2012. Scope of work reduced so the final cost is less. VO approved & NOL from World Bank received. FPC cleared.
6	WSIP/B2/NC/CBC-06 CBC (NCAWB)	Ashabo Minor	100%	100%	Completion certificate issued. Scope of work reduced so the final cost is less.
7	WSIP/B2/NC/CBC-07 CBC (NCAWB)	Bhan Minor	100%	100%	Completion certificate issued. Scope of work reduced so the final cost is less.
8	WSIP/B2/NC/CBC-08 CBC (NCAWB)	Bilalani Minor	100%	100%	Completion certificate issued. Scope of work reduced so the final cost is less.

C- PROJECT IMPACT

1. Water Distribution

Water distribution in the channels under rehabilitation works WSIP has been improved. The cry from tail reach farmers has remarkably decreased.

2. Cropping Intensity

Since water reach has improved, therefore it definitely has positive impact on production, but this subject need thorough and comprehensive research survey to find out the actual figures of cropping intensity.

D- ISSUES

1- Field Issues:

The vehicles and bikes available in field were procured under SOFWM Project during 2005 and the condition is so worst. New vehicles should be provided in field.

2- Office Issues:

No any Office Boy and Office Assistant available in field offices. There are also old computers and printers and no internet facility. Rent agreements of Field Office SIDA Choondko, Ghotki and Badin are about to be expired on Dec 31st,2013. The rent agreements should be revised.

E- CONCLUSION

During the month of December 2013 Social field teams of SIDA and AWBs were fully mobilized to gear up an extensive program. After all it's all about the change and no one can impose the change at the level of any society/community. If the change becomes challenge for the system/community so it will require serious response. The field teams are striving hard to achieve their project targets under the supervision of SIDA/AWBs.

Pictorial View of Activities during the month of December 2013



FAO – AAN SHARE MELA ISLAMABAD

