

## Sindh Irrigation and Drainage Authority (SIDA) Social Mobilization and Management Transfer to Farmer Organizations

# Monthly Bulletin for the Month of December 2016

Area Water Boards / Canal	Total FOs to be Registered (Tentative)	Social Mobilization / FO Registration Re-Election										Country Country (Country Country Count
			1000		1		Re-Election During Month of Dec			Management Transferred		red (IDMT)
		Registered upto Nov 2016	During Month of Dec 2016	Cumulative	Target upto Dec 2016	Upto Nov	Farmers Organizati	Water	FOs	Management Transferred upto Oct 2016	During Month of Nov 2016	Cumulativ
			A STATE OF THE STA	CANCEL SECTION AND ASSESSMENT OF THE PERSON NAMED IN COLUMN TWO IN COLUMN TO THE PERSON NAMED IN	Guddu Bar	rage		<b>医验验</b>	· ALTERNATION OF THE PARTY OF	列的新拉拉		
Ghotki Feeder Canal AWB	91	89	-	89	35	14	5	97	19	74		74
The state of the s					Sukkur Bar	rage						/4
Nara Canal AWB	172	162	-	162	89	15	5	62	20	159		159
Town Parks of the					Kotri Barra	ige					-	159
Left Bank Canal AWB (Phuleli 66+Akram Wah 39)	105	94	-	94	48	7	2	126	9	93		93
				Others (Outs	ide Canal Ar	rea Water Bo	ard)					93
* Others (Non- AWBs)	-	15		15	-	-	-		-	-	-	
Total (AWBs)	368	360	Tallace .	360	172	36 - 3	12	205	48	326	200 500 500 500	

### Registration Status of Water Course Association in Outside Area Water Board

### **Outside AWB**

\* Rohri Canal: Baghaar Circle/ Indus River: 01 Khairpur I Circle: 02 Penyari Canal: 01 Dadu Canal: 01 Kalri Baghaar Feeder Circle:

Note: During the month of Dec 2016, 27 WCAs have been registered in outside AWBs for SIAPE Project and overall 712 WCAs have been registered and re-registered so far

### Re-Election Status in AWBs

Nara Canal AWB: During the reporting month 5 re-elections (New Sunthi, Duthro-I, Budhani, Daulatpur and Kahu Minor) have been done Ghotki Feeder Canal AWB: During the reporting month, 5 Re-Elections (Kheraj, Mahesro, Rohri Forest, Jindo and Bori Lower) have been done Left Bank Canals AWB: During reporting month, 2 Re-lections (Golarchi & Bhawali Distributaries) have been done

Note: The Target of FO Re-Elections have been set upto Dec 2016

Social Development Specialist Sindh Irrigation & Drainage Authority

General Manager Transition Sindh Irrigation & Drainage Authority