

## **WSIP/B1/GF/01 Rehabilitation of Ghotki Feeder Canal**

- Invitation for Bids was issued to prequalified firm on 29th May 2015. Four bids were submitted prior to the submission deadline of 20th August 2015.
- The World Bank NOL on Bid Evaluation Report was received on 27<sup>th</sup> October, 2015
- Letter of Acceptance was issued to lowest evaluated bidder M/s. DESCON on 6th November 2015 with contract amount PKR 2,989,181,734.
- The contract was signed on 1<sup>st</sup> January, 2016.
- 10% advanced payment has been released.
- The commencement date of the contract is 15<sup>th</sup> February, 2016.

## **WSIP/B1/LB/01 Rehabilitation of Fulleli Canal**

- Invitation for Bids was issued to prequalified firms on 29th May 2015. Three bids were submitted prior to the submission deadline of 20th August 2015.
- The World Bank NOL on Bid Evaluation Report was received on 27<sup>th</sup> October, 2015
- Letter of Acceptance was issued to lowest evaluated bidder M/s. SPARCO construction company on 6th November 2015 with contract amount PKR 2,859,687,100.
- The contract was signed on 1<sup>st</sup> February, 2016.
- The commencement date of the contract is expected as 22<sup>nd</sup> March, 2016.

## **WSIP/B1/NC/03 Rehabilitation of Mithrao Canal**

- Invitation for Bids was issued to prequalified firms on the 20<sup>th</sup> November, 2015. A Single bid was received prior to the submission deadline of 21<sup>st</sup> January, 2016.
- The World Bank NOL on Bid Evaluation Report has been received on 19<sup>th</sup> February, 2016.