



SINDH IRRIGATION & DRAINAGE AUTHORITY
WATER SECTOR IMPROVEMENT PROJECT (WSIP-1)
 SOCIAL DEVELOPMENT CELL (SDC) - TRANSITION WING
Bulletin of Rehabilitation Works
 Upto 9th May 2011



S.No	No of Channels	Name Of Channels	Name Of Package	Date Of Consultative Meeting	Date of Orientation Training	Date of Walk Through survey	Date of Engineering Survey	Social / Environmental survey	Remarks
Nara Canal Area Water Board									
1	Package No: 1								
1	1	Ashabo Minor	Mithrao Package	18th Nov 2009	14 thDec 2009 at Kunri	19th Dec 2010	18th Jan 2010	12th Jan 2010	
2	2	Bilanai Minor		8th Dec 2009		18th Dec 2009	16th Jan 2010	8th Jan 2010	
3	3	Bhan Minor		9th Dec 2009		17th Dec 2009	14th Jan 2010	8th Jan 2010	
2	Package No: 1-A								
4	1	Kunri Distry	Mithrao Package	23rd Nov 2009	14 thDec 2009 at Kunri	22th Dec 2010	19th Jan 2010	13th Jan 2010	
5	2	Darelo Minor		8th Dec 2009		18th Dec 2009	20th Jan 2010	11th Jan 2010	
3	Package No: 2								
6	1	Kamrahu Minor	Upper Nara	4th Dec 2009	16th Dec 2009 at Chondko	22th Dec 2010	17th Jan 2010	16th Jan 2010	
7	2	Noabad Minor				13th Jan 2010	4th Feb 2010	13th Jan 2010	
8	3	Dodewai Minor				11th Jan 2010	6th Feb 2010	11th Jan 2010	
9	4	Laiwai Minor				14th Jan 2010	13th Feb 2010	14th Jan 2010	
10	5	Malook Minor				19th Jan 2010	15th Feb 2010	19th Jan 2010	
11	6	Mumtaz Minor				15th Jan 2010	9th Feb 2010	15th Jan 2010	
4	Package No: 3								
12	1	Faiz Minor	Upper Nara	5th Dec 2009		16th Jan 2010	10th Feb 2010	16th Jan 2010	
13	2	Lukturko Minor				17th Jan 2010	21st Jan 2010	17th Jan 2010	
14	3	Kiriri Minor				18th Jan 2010	19th Feb 2010	18th Jan 2010	
15	4	Dingri Minor				21th Jan 2010	24th Feb 2010	21th Jan 2010	
16	5	Pir Bux Gahu Minor				21th Jan 2010	23rd Feb 2010	21th Jan 2010	
17	6	Taj Minor				22th Jan 2010	17th Feb 2010	22th Jan 2010	
5	Package No: 4								
18	1	Chondko Minor	Upper Nara	3rd Dec 2009	16th Dec 2009 at Chondko	23rd Dec 2010	17th Jan 2010	17th Jan 2010	
19	2	RD 214 LS				18th Dec 2010	18th Jan 2010	18th Jan 2010	
20	3	RD 203 LS				21st Jan 2010	20th Jan 2010	20th Jan 2010	
6	Package No: 4-A								
21	1	Pharyaro Minor	Upper Nara	3rd Dec 2009	16th Dec 2009 at Chondko	20th Jan 2010	20th Jan 2010	20th Jan 2010	
22	2	RD 205 RS				17th Dec 2010	19th Jan 2010	19th Jan 2010	
23	3	RD 196 LS				21st Dec 2010	21st Jan 2010	21st Jan 2010	
7	Package No: 5								
24	1	Barar Minor	Jamrao Package	10-Dec-09	1st Week of January	18th Dec 2010	15th Feb 2010	10th Jan 2010	
25	2	Budhani Minor				19th Dec 2010	9th Jan 2010	9th Jan 2010	
26	3	Silore Minor				31st Dec 2010	16th Feb 2010	9th Jan 2010	
27	4	Doulatpur Minor				22nd Dec 2010	13th Feb 2010	7th Jan 2010	

S.No	No of Channels	Name Of Channels	Name Of Package	Date Of Consultative Meeting	Date of Orientation Training	Date of Walk Through survey	Date of Engineering Survey	Social / Environmental survey	Remarks
8	Package No: 5-A								
28	1	Dalore Minor	Jamrao Package	12th Dec 2009	14-Dec-09	7-8 Jan 2010	1-10th Feb 2010	7th Jan 2010	
9	Package No: 11								
29	1	Karna Minor	Lower Nara Package	30th July 2010	22nd Sep 2010	28th Sep 2010	08th Oct 2010	28th Sep 2010	
30	2	Boilo Minor		26th July 2010		27th Sep 2010	07th Oct 2010	27th Sep 2010	
31	3	Khahi Distry/Pithoro		27th July 2010		30th Sep 2010	11th-15th Oct 2010	30th Sep-01th Oct 2010	
32	4	Kandiaro Minor		29th July 2010		2nd Oct 2010	06th Oct 2010	2nd Oct 2010	
10	Package No: 12								
33	1	Rohro Minor	Nara Canal Package	3rd March 2011	
34	2	Khori Minor		4th Jan 2011		2nd Feb 2011	19th Feb 2011	2nd Feb 2011	
35	3	Sadhno-3 Minor		10th Dec 2010		30th Dec 2010	30th Dec 2010	30th Dec 2010	
36	4	Sadhno-4 Minor		10th Dec 2010		30th Dec 2010	30th Dec 2010	30th Dec 2010	
11	Package No: 13								
37	1	Sinjhorro Minor	Nara Canal Package	26th Nov 2010	-	28th Jan 2011	12th Feb 2011	-	
38	2	Dutharo Minor-II		1st Dec 2010	-	5th Jan 2011	5th Jan 2011	-	
39	3	Rind Minor		25th Nov 2010	-	27th Jan 2011	17th - 18th Feb 2011	-	
40	4	Sarki Minor		25th Nov 2010	-	18th Jan 2011	10th - 11th Feb 2011	-	
41	5	Bhiro Minor		25th Nov 2010	-	5th Jan 2011	5th Jan 2011	-	
Left Bank Canal Area Water Board									
12	Package No: 7								
42	1	Khoski Minor	Left Bank Package	28th May 2010	15th June 2010	28th June 2010	28th - 29th July 2010	-	
43	2	Ali Wah Large		3rd June 2010		17th - 19th June 2010	21st - 24th July 2010	-	
44	3	Sher Wah Large		25th May 2010		22nd - 23rd June 2010	25th - 27th July 2010	-	
45	4	Padhar Minor		25th May 2010		30th June 2010	18th - 19th August 2010	-	
46	5	Bero Weran Minor		26th May 2010		24th - 25th June 2010	20th - 21th August 2010	-	
47	6	Kumbharo Minor		29th May 2010		29th June 2010	16th - 17th August 2010	-	
13	Package No: 8								
48	1	Khor Wah	Left Bank Package	21st May 2010	15th June 2010	01st July 2010	19th - 20th July 2010	-	
49	2	Khersari Minor		19th May 2010		05th - 06th July 2010	12th - 13th July 2010	-	
50	3	Bahadur Wah		19th May 2010		07th July 2010	14th - 15th July 2010	-	
51	4	Saeeda Wah		21st May 2010		09th July 2010	16th - 17th July 2010	-	
14	Package No: 14								
52	1	Dokia Wah Distry	Left Bank Canal Package	5th Nov 2010	09th Dec 2010	13th to 15th Dec 2010	14th - 18th Feb 2011	-	
53	2	Shah Wah		10th Nov 2010		20th to 21st Dec 2010	1st - 4th Feb 2011	-	
54	3	Jarki Minor		29th Nov 2010		22nd to 24th Dec 2010	16th - 21st Jan 2011	-	
55	4	Ali Bahar Wah		11th Nov 2010		28th to 31st Dec 2010	Started on 7th Feb 2011	-	
56	5	Murad Distry		29th Nov 2010		3rd Jan 2011	12th - 14th Jan 2011	-	
57	6	Imam Wah Junobi		22th Nov 2010		4-7 Jan 2011	24th - 29th Jan 2011	-	

S.No	No of Channels	Name Of Channels	Name Of Package	Date Of Consultative Meeting	Date of Orientation Training	Date of Walk Through survey	Date of Engineering Survey	Social / Environmental survey	Remarks
15	Package No: 16								
58	1	Raj wah Distry	Left Bank Package Akram Wah	7th Feb 2011	14th April 2011	7th Feb 2011	23-30 April 2011	-	
59	2	Karo Ali Bahar		5th Mar 2011		25-26 April 2011	-	-	
60	3	Sher Wah Small Minor		22nd Dec 2010		2nd Jan 2011	20-22 April 2011	-	
61	4	Mor Minor		14-Mar-11		22-23 April 2011	2-3 May 2011	-	
62	5	Hamirah Minor		6-Apr-11		29-30 April 2011	4-5 May 2011	-	
63	6	Hadachar Minor		14-Mar-11		27-28 April 2011	-	-	
16	Package No: 17								
64	1	Vehnai Minor	Left Bank Package Akram Wah	2nd Jan 2011	14th April 2011	-	-	-	
65	2	Ghar Kadhan Minor		10th March 2011		-	-	-	
66	3	Kamaro Minor		13th April 2011		-	-	-	
67	4	Noor Wah		11-Apr-11		-	-	-	
68	5	Ganj Bahr		9th April 2011		2-5 May 2011	-	-	
69	6	Guraho Distry		7-Apr-11		7th May 2011	-	-	
17	Package No: 18								
70	1	Hafeeza Minor	Left Bank Package Fulleli Canal	-	-	-	-	
71	2	Raj wah Durang Distry		-		-	-	-	
72	3	Jakheji Minor		-		-	-	-	
73	4	Morhadi Minor		-		-	-	-	
74	5	Kazia Old Phulelli		-		-	-	-	
18	Package No: 19								
75	1	Sorhadi Minor	Left Bank Canal Package Guni Canal	-	-	-	-	
76	2	Akri Minor		27th April 2011		-	-	-	
77	3	Golarchi Distry		5th April 2011		-	-	-	
78	4	Gharari Minor		5th May 2011		-	-	-	
79	5	Ahmed Rajo Distry		26th April 2011		-	-	-	
Ghotki Feeder Canal Area Water Board									
19	Package No: 6								
80	1	Salahani Minor	Ghotki Package	14th Feb 2010	16th Feb 2010 at PIC Base Camp at Ghotki	17th Feb 2010	8-9 March 2010	18th May 2010	
81	2	Kamal Wah		14th Feb 2010		18th Feb 2010	4-6 March 2010	17th May 2010	
82	3	Nauraja Minor		10th Feb 2010		19-20 Feb 2010	10-13 March 2010	19th May 2010	
83	4	Mubarak Pur Minor		12th Feb 2010		2-3 Feb 2010	25-31 March 2010	16th May 2010	
84	5	Sanghrar Minor		13th Feb 2010		21-24 Feb 2010	15-24 March 2010	15th May 2010	
85	6	Rohri Forest minor		11th Feb 2010		24-25 Feb 2010	1-3 April 2010	20th May 2010	
20	Package No: 9								
86	1	Sonan Minor	Ghotki Package	27th July 2010	25th Oct 2010	27th Oct 2010	11-14 Dec 2010	11-14 Dec 2010	
87	2	Dub-II Minor		28th July 2010		29th Oct 2010	20th Dec 2010	20-Dec-10	
88	3	Bori Lower Minor		28th July 2010		26th Oct 2010	05th-06th Nov 2010	5-6 Nov 2010	
89	4	Kalwali Minor		29th July 2010		30th Oct 2010	08th Nov 2010	30th Oct 2010	
90	5	Rind Minor		27th July 2010		31th Oct 2010	24th-25th Nov 2010	31-Oct-10	
91	6	Narli Minor		29th July 2010		05th-06th Nov 2010	9 Nov - 10 Dec 2010	05th-06th Nov 2010	
21	Package No: 10								
92	1	Tig Minor	Ghotki Package	13th Oct 2010	25th Oct 2010	10th-11th Nov 2010	28th-29th&30th Nov 2010	10th-11th Nov 2010	
93	2	Masu Minor		12th Oct 2010		13th-14th Nov 2010	25-28 Dec 2010	13th- 14th Nov 2010	
94	3	Naseer Minor		13th Oct 2010		09th Nov 2010	26th-27th Nov 2010	09th Nov 2010	
95	4	Saeedpur Minor		14th Oct 2010		12th Nov 2010	1st & 2nd Nov 2010	12th Nov 2010	
96	5	Lund Minor		30th July 2010		08th Nov 2010	21-24 Dec 2010	08th Nov 2010	

S.No	No of Channels	Name Of Channels	Name Of Package	Date Of Consultative Meeting	Date of Orientation Training	Date of Walk Through survey	Date of Engineering Survey	Social / Environmental survey	Remarks
22	Package No: 15								
97	1	Qadir Pur-II Minor	Ghotki Package	10th Dec 2010	-	3rd Feb 2011	1st March 2011	3rd Feb 2011	
98	2	Nara Minor		06th Dec 2010	20th Jan 2011	2nd Feb 2011	6th March 2011	2nd Feb 2011	
99	3	Bundh Minor		06th Dec 2010	-	8th Feb 2011	12 - 20 Mar 2011	8th Feb 2011	
100	4	Jam Wah		07th Dec 2010	-	11th Feb 2011	8 - 9 Mar 2011	11th Feb 2011	
101	5	Pir Wah		08th Dec 2010	-	1st Feb 2011	10 - 11 Mar 2011	1st Feb 2011	

Abdul Rasheed Mehar
 Manager Social Mobilization & Gender
 SIDA

Nazeer Ahmed Memon
 General Manager Transition
 SIDA