Financial Management Support Group Overall Status upto Oct 2009

S#	Activity	Total Target	Total Progress Up to Oct 2009	% age
1	No. of FOs accounts audited	100	90	90%
	No. of Business Plans of FOs prepared	100	86	86%
	Assistance in opening of Bank Account of FOs	100	100	100%
	No. of Abiana Assessment & Collection Register maintained	100	90	90%
	No. of FOs General Ledger Book maintained	100	95	95%